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CCR No. 97-1722 Logged Date 12/17/97 Rev. - Request Type CCR

Priority Routine x Urgent Emergency Affected Release Change Class II

Title (description)
Generate RTM Baseline 12/16/1997

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

- RTM Home page Reports

N/A

RTM Change x Start New Baseline x

Problem
• N/A

Proposed Solution
• Create a snapshot of RTM database for ESDIS and IV&V as of 12/16/1997

• Generate a new set of reports for ECS Requirements Home Page as of 12/16/1997 and re-organize the home page

• List of CCRs implemented is attached

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B Rel. IR1 MRS SMO x Subconts

Other

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator E. Nicosia (signed)  Ed Nicosia                    12/17/97
Signature Date

Office SED Office Manager (signed)  Farzad Davarya              12/17/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

CCB Chairperson (signed)  Joe Guzek                      12/17/97
Signature Date
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